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Monthly Report

PAR 247
30 Sept 67

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Briefing Print

Enlargers, PAR 243A.

DISCUSSION

2. The estimate for fabricating one base spare parts kit under
this PAR was based on the fact that at the same time, seven spare
parts kits for another, separate contract would be fabricated.
Because authorization to proceed under the separate contract has not
yet been received, effort to provide oné spare parts kit on this PAR

has not been initiated,

PLANNED ACTIVITY
3. Upon receipt of authorization to proceed with the seven BPE
Spare Parts Kits under the separate contract, release drawings for

fabrication and/or purchase of parts for this PAR.

Declass Review by NGA.
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